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47. npiC ChroniClE iV - halligan  
Foundation

    Halligan Reservoir Lake was envisioned years before the 
turn of the Century, but by whom and when is a mystery. 
Here goes some of what I gleaned from the NPIC minutes 
from 1901-1909…

     Barely five years old in 1906, NPIC is up to its 
eyeballs in construction projects and debt. Despite 
the Halligan Dam project being destined for a nerve 
wracking ride and big money problems, the project 
miraculously goes from concept to completion in a 
blistering, chaotic forty-six months. 
     1st Month: August 1906. Engineer Snively com-
pletes his survey and reports cost projections to the 
Board. By the end of the year, the survey is filed with 
Larimer County and approved by the State Engineer. 
     2nd Month: September 1906. The Board, sticking 
its collective finger in the wind to assess the prospects 
for a bond issue, convenes a hurried special stock-
holders’ meeting.
     6th Month: January 1907. NPIC hires Engineer 
Duvall to prepare plans and specs for the dam to be 
presented to the State Engineer. 
     7th Month: February 1907. At the annual stock-
holders’ meeting, a motion to double NPIC’s bond 
indebtedness from $100,000 to $200,000 is approved. 
Three days later, the private land owners of the     
Halligan Reservoir site accept an offer of $15,000 for 
their lands.
     8th Month: March 1907. Everything put on hold 
while Engineer Duvall recovers from an unspecified 
illness.
     9th Month: April 1907. The Board pursues 
obtaining the additional lands from the US Govern-
ment and the Union Pacific  Railroad. Engineer 
Duvall returns from meeting with the State Engineer. 
The Board votes to approve plans for Halligan Dam 

to be constructed to a height of seventy feet.1 Five 
days later, NPIC solicits construction bids. 
     10th & 11th Months: May-June 1907. Prepara-
tions under way for cement storage and testing at the 
construction site. The Colorado Investment and Real-
ty Company of Colorado Springs proceeds to market 
$100,000 worth of bonds, netting NPIC $95,000.
     12th Month: July 1907. Last minute hitches with 
the State Engineer. NPIC receives bids for construc-
tion, and after four days of review, the Board accepts 
the bid of the Walter Sharpe Construction Company, 
a road and bridge contractor from Eldorado Springs, 
Kansas. Five days later, the construction contract be-
tween NPIC and Sharpe has been negotiated, drafted 
and executed by both parties, including delivery of a 
$5,000 bond by Sharpe.
     Cement is ordered delivered by rail to Ingleside,2 
from where it will be hauled by wagon approximately 
eighteen miles to the Halligan Dam site. 
     Workmen from Denver are arranged. A Giddings3 
headgate is ordered. Construction begins to blast and 
build a concrete foundation down to twenty-four feet 
beneath the surface of the river.4
     15th Month: October 1907. The first signs of 
discord between Sharpe and NPIC arise over who 
should pay for rubber boots for the laborers – among 
other things.
     16th Month: November 1907. With the founda-
tion nearing completion, the Board decides to hire an 
engineer to draw up new plans to build Halligan Dam 
to a height of eighty feet.
     17th Month: December 1907. The Company 
runs out of funds. One Director is sent to Colorado 
Springs to investigate potential for more bonds. The 
rest of the Board goes to Halligan to try to convince 
workmen to accept NPIC scrip in lieu of current and 
back pay.5
 (to be continued)

Thanks to Jim Carpenter, Zach Thode and Chris          
Vandemoer for their help with this chapter.

1 Why npiC decided to reduce the height of the dam from 
one-hundred-twenty feet to seventy, thereby reducing the 
capacity of the reservoir by 69% from 20,700 acre-feet to 
6,400, is not noted in the minutes. 
2 A limestone quarry south of owl Canyon.
3 The Giddings Machine Company aka Western Steel 
Headgate Co. started business in 1883 as a blacksmith-
ing company and was located in livermore in the 1890s. 
it moved to Fort Collins in 1901 and became a leading 
manufacturer of irrigation headgates. The building it oc-
cupied in Fort Collins until the 1970s is now the Bas Bleu 
Theater Company. https://www.soilsample.com/about-us, 
https://www.fcgov.com/historicpreservation/pdf/oldfortsite-
context.pdf. robert J. Swan (1907-1997), a cousin of Evan 
roberts, and former foreman for the Brackenbury ranch 
(Chapter 34), acquired Giddings Machine Company about 
1960. Giddings did custom machine work for our Bluebird 
Manufacturing Co. in the 1970s, so i got to know Bob fairly 
well (Chapter 33). Bob was a handsome old rancher and 
quite the ladies’ man. he was noted for an episode at the 
Brackenberry ranch when he was thrown from a horse 
near the headwaters of Meadow Creek and broke his leg. 
he spent most of the day crawling out to the Cherokee 
park road where he got a ride. Bob’s older brother Wes 
(1900-1996), ranched over on Gordon Creek, east of the 
Currie ranch nka Glacier View Meadows. We acquired 
the old Swan Grazing permit when we took over the Koch 
ranch. The permit extended from the Swan ranch head-
quarters south to the poudre river at Mishawaka. (more 
later)
4 Unverifiable published source.
5 not entirely successful, perhaps by being coincident with 
the conflicting objectives of (A) reducing the workforce, 
and (B) using “every effort available to continue work until 
after the annual meeting on February 3 and ascertain the 
attitude stockholders would take.”
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records of the north poudre irrigation Company, Water resources Archive, Colorado State University.


